Activities and timeline

Activities	2019																															
	April				May				June				July				August				September				October				November			
1st SCCS TF and Kick-off meeting 1st SCC Standard draft																																
2nd SCCS TF Review – 2nd SCC Standard draft																																
3rd SCCS TF Review – 3rd SCC Standard draft																																
Public consultation (60 days)																																
RSPO Secretariat to review the draft SCC standard and suggest improvement / changes, if any																																
4th SCCS TF Review – Final SCC Standard draft to send to BoG (deadline 1st week October)																																
RSPO BoG endorsement of SCC standard																																